
 
 

  

 
 

 
 
 
 

FY 2021 – 2025 
Recommended 

 
Capital Improvements 

Program 
 
 
 
 
 

Submitted By: 
Dr. John A. Crumpton, County Manager 

 
June 1, 2020 





  

TABLE OF CONTENTS 

County Manager Transmittal Letter ...................................................................................................... 1 

Overview ................................................................................................................................................... 5-8 
Introduction .................................................................................................................................. 5 
Planning Process ........................................................................................................................ 5 
Financial Policy ........................................................................................................................... 6 
Project Evaluation ....................................................................................................................... 6 
Revenue Funding Sources .......................................................................................................... 7 
Debt Service ................................................................................................................................ 7 
Conclusion ................................................................................................................................... 8 

Exhibits ...................................................................................................................................... 9-12 
(1)  Financial Policies Resolution ................................................................................................ 9 
(2)  Funding Sources ................................................................................................................. 11 
(3)  Recommended Projects with Funding Sources .................................................................. 12 

Schedules ................................................................................................................................ 13-24 
Requested vs. Recommended .................................................................................................. 13 
Projects Summaries with Manager Comments ......................................................................... 15 

Project Details ......................................................................................................................... 25-47 
Lee County Government Center HVAC Renovation ................................................................. 25 
Lee County General Services Expansion ................................................................................. 26 
Lee County Historic Courthouse and Fire Station ..................................................................... 27 
Lee County Judicial Building ..................................................................................................... 28 
Southern Lee High School Roof Replacement  ........................................................................ 29 
Southern Lee High School Generator Upgrade  ....................................................................... 30 
West Lee Middle School New Gym and Renovations .............................................................. 31 
East Lee Middle School New Gym and Renovations ............................................................... 32 
Southern Lee High School Auditorium ...................................................................................... 33 
Lee County High School Auditorium HVAC and Interior Renovations  ..................................... 34 
New Elementary School ............................................................................................................ 35 
CCCC - Library and Classroom Building................................................................................... 36 
CCCC - Kelly Drive Relocation ................................................................................................. 37 
Lee County Library Expansion and Relocation  ........................................................................ 38 
O.T. Sloan Park  ........................................................................................................................ 39 
Horton Park  .............................................................................................................................. 40 
Kiwanis Children's Park  ............................................................................................................ 41 
Temple Park .............................................................................................................................. 42 
Multi-Sports Complex ................................................................................................................ 43 
 





  

1 
 

 
 

 
MEMORANDUM 
 
TO:        Lee County Board of Commissioners 
 
FROM:  Dr. John Crumpton, County Manager 
 
RE:        FY 2021-2025 Capital Improvements Plan 
 
DATE:   June 1, 2020 
 
Attached, please find the FY 2021-2025 Lee County Capital Improvements Plan.  The 
County’s Capital Improvements Plan (CIP) is our strategic financial plan for major 
capital improvements (projects exceeding $500,000 in cost).  The plan outlines the 
needs of our departments and outside agencies that depend on us for funding major 
capital projects.  The plan is very similar to the CIP adopted last year by the 
Commissioners, except this year’s plan takes into consideration the potential impacts 
from the COVID-19 financial impact. Balancing the expected decline in revenues from 
the economic downturn and recent growth in the County will make planning for future 
capital projects very difficult.  Due to this uncertainty, many of the projects were pushed 
into later years in the Manager’s recommended CIP.  
 
The recent economic downturn will have an impact on when the County can move 
forward with the projects in the CIP.  Even with impressive tax base and sales tax 
growth over the last five years, the County is in a position where most of the larger CIP 
requests will require debt financing to complete.  The County now allocates 7.61 cents 
of the 77.5 property tax rate to debt service.  In addition, the County allocates 
$5,301,574 in sales tax revenue and $805,388 in capital reserves to pay debt service. It 
was anticipated that future growth in the tax base and sales tax revenues would be able 
to pay for the debt service for a new County Library and a library and classroom building 
at Central Carolina Community College (CCCC).  With proper planning and issuing 
bonds for these projects, along with the Multi-Sports complex, at an opportune time, the 
tax rate impact would have been minimal based on our expected growth rate.  This 
growth rate is now in question and the timing of when these projects can start is now 
uncertain.  On a positive note for these projects, if the County can move forward with 
the planning and design of these projects, the issuing of debt and ultimately the cost of 
construction will be advantages towards the end of the economic downturn.  For this 
reason, the Board should closely monitor the current economic situation and continue to 
plan for the future growth of the County. 
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In most jurisdictions, the CIP is funded with a long-term financial plan to include debt 
funding and corresponding tax rate or revenue increases.  Lee County has not 
developed a permanent long-term financial plan that includes funding the CIP. Recent 
revenue growth in the tax base and sales tax revenues allowed the County to address 
short-term financial commitments and projects with the CIP.  Those short-term issues 
included fully funding the SRO program, teachers’ supplement increases, completing 
four bond projects for CCCC and completion of the W.B. Wicker elementary school 
project. The County was able to borrow over $33 million for the Wicker school, 
Courthouse and Parks and Recreation facility improvements without a tax rate increase 
due to growth in the County. The County has built debt capacity to fund future projects, 
but will need to be prudent in the annual budget process to fund new debt within the 
current tax rate of 77.5 cents.  Continued growth of property taxes and sales taxes will 
need to take place if any capital projects are to be funded in the next five years.  This 
growth may be delayed due to the recent economic impacts from the COVID-19 
pandemic.  However, predicting those impacts is difficult as is predicting when the 
downturn will end.  This situation makes the recommendations in this CIP more difficult 
than expected when this process was started back in January 2020.  
 
The amount requested for the next five-year period increased to $171,045,453.  This 
current year’s CIP totaled $131,884,415. The previous year’s request was $69,877,175, 
and three years ago was $85,058,219.  There are nineteen (19) projects in the CIP, a 
reduction from the twenty-four (24) in the current year.  The decrease in projects was a 
result of the completion of the W.B. Wicker Elementary and various roofing projects.  
The increase in estimated cost for the requested projects reflects the increasing scope 
and cost of construction at the time the projects were submitted.  Seven (7) of the 
projects are for the K-12 system, down from fourteen (14). Two (2) of the projects for 
the Lee County Board of Education (LCBOE) are deferred maintenance items including 
a roof replacement at Southern Lee High School and upgrades and renovations to the 
Lee County High School Auditorium.  The LCBOE is also seeking funding for new 
gymnasiums and renovations at East and West Lee Middle Schools along with a new 
auditorium at Southern Lee High School.  An additional elementary school is requested, 
which the LCBOE would like to have available in the 2024-25 school year. The new 
school need will depend on future residential growth in the County.  Over the last 
several years, ADM in the school system has declined, not increased.  We expect this 
trend to reverse in the future.  However, estimating when this will change is difficult 
based on the current economic situation. 
  
The Community College and County have been discussing the possibility of a joint 
library and classroom building on their campus.  The classroom is intended for use by 
the Lee Early College program, which is jointly run by the LCBOE and CCCC.  As has 
been discussed with the Commissioners for a number of years, the County needs a new 
library due to capacity and capability issues with providing newer programs to the 
citizens.  The facility is outdated and due to space constraints cannot be expanded in 
the existing location.  In the CIP, I have broken the joint library into two separate 
sections to emphasize the differences in needs between the College/LCBOE and the 
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County Library.  Going forward the Commissioners, the Board of Trustees and the 
LCBOE will need to decide the best way to move forward with addressing these needs 
in the County.  The current economic downturn will give us time to research this issue 
and to decide the best path on which to move forward.   
 
To fund all education projects, the County will need to use debt financing, lottery 
proceeds, and possible State bond proceeds.   Most of these projects have been placed 
in later years in the Manager’s recommended CIP due to the County’s inability to fund 
them at the time they have been requested.  Based on the priority list approved by the 
Commissioners last year, the library and the Lee Early College classroom building are 
the top priorities. 
 
There are now ten (10) non-educational projects involving County operations, an 
increase of one (1) from the current CIP.  The increase is due to breaking out the new 
library and adding future library expansion needs to this CIP request. The remaining 
nine (9) projects have previously been in the CIP.  As a reminder, the current renovation 
project ongoing at the courthouse complex shows the Courthouse facility as designed is 
no longer efficient.  Size, layout, safety concerns and tremendous growth in the District 
Attorney’s office and Clerk of Court operations indicates that the existing facility can no 
longer support court operations. Also, the CIP contains the Multi-Sports complex.  
Planning for the SportsPlex began in 2015.  Additional requests for rectangle fields for 
football, lacrosse, and soccer are pushing this project to the front of Parks and 
Recreation development. The Commissioners have decided to allow a bond referendum 
on this project in November of 2020.  Additional projects for Parks and Recreation 
include the redevelopment of OT Sloan Park, Horton Park, and Kiwanis Children’s Park.  
The first phase of redevelopment of these parks is funded with the recent borrowing for 
the Wicker School.  The major emphasis with these projects is resurfacing and 
relocating tennis courts, upgrading park equipment, creating more open space, and 
improving the aesthetics of these parks. Other projects in the CIP for Lee County 
Government operations include renovations of the Government Center and General 
Services’ facility renovations and expansion.      
 
Each year, Commissioners and staff go through a process of reviewing the annual CIP 
requests and adopt the plan without making commitments of funding. Last year, the 
Commissioners committed to begin the process of funding a library for the County and 
CCCC, the Lee Early College Classroom Building and the Multi-Sports Complex.  Due 
to the uncertainty of the economy, when these projects will start is still to be determined.  
However, the Commissioners have determined that these projects are a priority for our 
growing County. It will be important to the success of these projects to monitor our local 
economy and determine when planning can continue for these projects. 
 
The County’s financial position has improved greatly over the last five (5) years.  The 
County’s excellent financial positon will be an asset during the economic downturn.  
When the economy improves, this financial strength will put the County in a position to 
re-start addressing major capital needs.  The ability to borrow additional funds to 
support these projects has grown over the last several years.  Not borrowing additional 
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funds over the next 12 to 24 months will be financially prudent.  Delaying these projects 
will not reduce the importance of them to our citizens.   
 
Going forward, additional debt service funds will be needed to pay for future debt for the 
LCBOE requests and future County facility needs.  The Commissioners should continue 
to address the amount of the tax rate that should be set aside for debt service and 
capital reserve purposes.  Addressing how to continue to grow the tax base and sales 
tax revenues is how the County can fund capital projects and lower the tax rate in the 
long-run.  Without a growing tax base, addressing quality of life issues in Lee County is 
not possible.   
 
Attached you will find the entire Capital Improvements Plan document.  The document 
shows the requested amounts from the departments and agencies.  The requests also 
show when they believe the projects need to be funded.    It would be difficult or 
impossible to fund all of these projects at the time they are requested.  However, if the 
Commissioners continue to develop plans to grow the County’s revenue stream they will 
be able to fund many of the growing needs of the County even with the current 
economic downturn.  With proper planning, many of the CIP projects can still be funded 
in the next five years and beyond.   
 
Capital project planning and the annual budget document together are the strategic 
financial plan for the County Commissioners.  The Board set priorities in last year’s 
process and considered how to fund those priorities.   Our capital needs will continue to 
grow.  The County and our funding partners will need to have patience in the funding of 
future capital projects due to the economic downturn.  However, there is hope to fund 
these projects if the Commissioners plan to do so when the economy improves.   
 
It is my hope that the Commissioners will take the time to review the requests, my 
recommendations, and place the capital projects in priority order.  Then, the 
Commissioners need to review our financial plans and current financial position to 
determine if the County is willing to pay for many of these projects.  If the County cannot 
pay for these projects in the next five years, then we have an obligation to communicate 
this to our funding agencies by moving them into the beyond FY 24-25 category. 
  
If you have any questions or suggestions, please do not hesitate to contact me. 
 
 
 
 
 
 
 
 
 
  



5 
 

INTRODUCTION 

A Capital Improvements Program (CIP) is a multi-year plan that encompasses projects which assist 
or improve the quality of a community’s development.  Lee County’s CIP is a five-year plan that 
consists of capital projects for all departments and agencies for which the County provides partial 
or complete funding.  These projects are major non-recurring expenditures for items such as 
schools, parks, civic centers, community colleges, libraries, jails, and administrative facilities.  The 
CIP is a planning instrument to realistically guide taxpayer investment and maximize community 
needs while minimizing long-term financial impact.  The 2020/2021 CIP is the result of a planning 
process that applied the Board of Commissioners’ adopted financial policies, required submission 
of project evaluations, and a detailed capital funding analysis.  This document will be used to guide 
staff in the coming budget year to prepare and begin work on projects included in the first year of 
the CIP.  The document will be reviewed annually and adjusted based on community needs and 
financial options. 

PLANNING PROCESS 

Planning for the CIP begins in November with formal direction to all departments and agencies that 
make capital requests.  The guidance memo includes material which explains the qualifications for 
CIP projects and the instructions on how to submit those projects.  Usually, a capital improvements 
project has an expected useful life greater than (10) years and an estimated expenditure of 
$500,000 or more in at least one single year of the period.  An exception to this guideline is 
motorized equipment; all motorized equipment is considered an operational expense and, therefore, 
should not be included in the CIP.  Examples of items included in a capital improvement project are 
land, physical structures, machinery, furnishings, and equipment. The deadline for all requests was 
January 31, 2020; afterward the Finance Department and Administration begin compiling data into 
a preliminary document that is reviewed by the Board of Commissioners.  The County Manager 
considers and explores the requested projects to formulate a recommended plan that is presented 
to the local Board of Commissioners.  The recommended document is then finalized by an adoption 
of the Board of Commissioners with the intent to include the projects in the annual budget. 
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FINANCIAL POLICY 

The Board of Commissioners has adopted a set of financial policies that established parameters for 
all financial decisions considered by the Board of Commissioners; areas included were debt, fees 
and user charges, fund balance, competitive employment and tax rates (Exhibit 1).  In the area of 
debt, these guidelines were established: 

 Debt service ≤ 15% of General Fund expenditures 

 Payout of aggregate principal outstanding shall be no < 50%, repaid within 10 years 

 Maintain net bonded debt at a level not > 2% of assessed value of taxable property 

Also, with regard to fund balance the following criteria were determined: 

 Fund balance = 16% of the ending fiscal year General Fund budget; with a target of 24% 

 General Fund balance > target levels will transfer to capital reserve fund to provide resources 
for capital improvements program 

Lee County’s financial policies communicate an effort to stabilize the County’s tax rate by striving 
to develop and review projections of revenues, expenditures and fund balance to coincide with the 
real property revaluation cycle.  This recommended CIP, through the application of these financial 
policies, is reflective of a financial approach, which would allow the County to embrace $134.7 
million of the $171.0 million in requested CIP projects within the five-year scope of the CIP.   If the 
County chooses to embark upon these projects, the improvement of educational opportunities and 
other public facilities will be enjoyed by future generations of Lee County citizens.  

PROJECT EVALUATION   

After the submission of project requests to the Lee County Finance Department, the County 
Manager decides if meetings with each department or agency that submitted a CIP project is 
necessary.  After a thorough review, the County Manager bases his recommended CIP on the 
prioritization of projects that each department or agency provided, the financial restraints of the 
County, and the overall impact of the projects on the community. 
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REVENUE FUNDING SOURCES 
 
 

There are several funding resources used when it comes to capital improvement projects.  Those 
resources are selected based on the types of projects being considered and advantages versus 
disadvantages of financial impact to citizens (Exhibit 2).  Current revenues from the General Fund 
can be used to fund capital projects that may be included in a “Pay As You Go” plan.  A “Pay As 
You Go” plan enables the County to pay for the funding of projects that may not be eligible to be 
included in long term debt financing due to tax-exemptions or collateralizations.  County government 
general obligation bonds (GO Bonds) are issued for a variety of projects such as public schools and 
community college construction.  These bonds are legally binding general obligations of the County 
and constitute an irrevocable pledge of its full faith and credit and unlimited taxing power.  The 
money to repay GO Bonds comes primarily from general revenues.  Other revenue sources such 
as Limited Obligation Bonds and installment purchases collateralize projects in exchange for 
financing funds.  In certain situations, projects have the potential to be funded by special federal or 
State grants.  The final remaining source of funding includes private contributions which may be 
received in the form of land, buildings, and cash.  The funding for this recommended CIP is detailed 
in Exhibit 3. 
 
 

DEBT SERVICE 
 

Much of the recommended CIP is funded through debt issuance; therefore, the next step in the 
process is to examine the County’s ability to service debt.  Reoccurring revenues for debt service 
other than property taxes are limited.  Portions of Article 40 and 42 sales taxes are restricted for 
paying school related debt service or school capital outlay.  This CIP will be the tenth to include the 
Article 46 – 1/4 percent sales tax approved by the voters in Lee County in November 2009.   The 
County also receives funds from the NC Education Lottery that can be used for debt service. Lee 
County has not developed a permanent long-term financial plan that includes funding the CIP. The 
recent tax rate increase was intended to address short- term financial issues, not the long-term 
funding of a five-year CIP.   The County has debt capacity to fund future projects, but does not have 
it within the current tax rate of 77.5 cents.  Significant property tax and sales tax growth will need to 
take place if any capital projects beyond the new elementary school are to be funded in the next 
five years.  In preparing this CIP, the County’s borrowing capacity was examined based on various 
assumptions.  Revenue sources included in all cases consist of: 

 Allocation of 7.61 cents from the tax levy 
 Restricted portions of Article 40 and Article 42 sales taxes 

 Annual contribution to the Capital Reserve Fund per adopted financial policies 
 Accumulated funds in the Capital Reserve Fund  

 Proceeds from Article 46 – ¼ percent sales tax 
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This CIP reserves NC Education Lottery funds for pay as you go projects.  The State’s budget for 
FY 2019 continued a change in the allocation of Lottery funds reducing the County’s receipts from 
approximately $1.5 million to approximately $700,000 per year.  The County for fear of a change in 
the allocation of Lottery funds never allocated Lottery funds to debt service; however, the funds 
have been used to cover the cost of some major projects for the Lee County School System.  With 
a eighth year of reduced funding, the County needs to look for another revenue stream to continue 
large maintenance projects for the School System, or the County will be faced with additional large 
dollar renovation projects like it incurred at Lee County High School.    

CONCLUSION 

It is not an easy task to develop a recommended capital improvements program when faced with 
prioritizing $171.0 million in requested projects especially when financial resources are in a state of 
flux due to the COVID-19 pandemic.  The County is seeing growth in its property tax base, and 
sales tax proceeds were increasing through February 2020 sales; however, we expect revenues for 
the last quarter of FY 2020 to be down due to the pandemic.  NC Lottery proceeds are subject to 
additional changes in the distribution method by the General Assembly.   

The recommended CIP capitalizes on the County’s debt capacity while adhering to Board 
established County financial policies. Additional debt service funds will be needed to pay for future 
debt mainly for the Lee County Board of Education (LCBOE) requests and future County facility 
needs.  However, paying for ongoing expenses at these facilities will be an issue that the 
Commissioners will need to address in the annual budget process.  As the County acquires and 
builds additional space, the cost to maintain and occupy those spaces will go up as well.  The County 
should be careful building in the future, as ongoing operational expenses will need additional 
revenue to cover these costs.  Staff looks forward to continuing to work with the Board of 
Commissioners to bring this recommended CIP to adoption. 
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     Exhibit 1 

FINANCIAL POLICIES RESOLUTION 

WHEREAS, stability in fiscal affairs is a desirable objective but a difficult goal for counties to attain
because of many factors some of which are the relationship of the various units of government, mandates,
the changing economies and the limited authority of local government; and 

WHEREAS, the Board of Commissioners is of the opinion that the statement of minimum standards
of fiscal policy would help present and future boards and staff to adapt to the changes that occur and help
them to attain a reasonable measure of fiscal stability; 

NOW, THEREFORE BE IT RESOLVED, that the Lee County Board of Commissioners does hereby
adopt the following financial policies: 

Debt 

 Debt service will not exceed 15% of general fund expenditures.  In any year where the debt
service is less than or equal to 14% of general fund expenditures at least 1% of the operating
budget will be transferred to capital reserve.  This contribution will only be made if available
fund balance is at 15% or greater of general fund expenditures.

 Payout of aggregate principal outstanding shall be no less than 50% repaid within 10 years.

 The County will strive to maintain its net bonded debt at a level not to exceed two percent of
the assessed valuation of taxable property within the County.

Fees and user charges 

 As part of the budget process, the County shall annually review the fees and user charges.
All changes to the schedule of fees and charges must be approved by the Board of
Commissioners.

 The County should charge other fees when it is allowable, when a limited and specific group
of beneficiaries can be identified, when it is feasible to charge beneficiaries for the services
rendered, and when there is no reason to subsidize the service wholly or in part.  To the
extent possible, fee levels should be set to recover the full costs of the services provided,
unless it is deemed necessary or desirable to subsidize the service.

 Factors to consider in deciding whether a subsidy is appropriate include the burden on
property tax payers, the degree to which the service benefits a particular segment of the
population, whether beneficiaries can pay the fee, and whether the service provides a
broader benefit to the community.
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Fund Balance 

 The County will maintain as a floor an available fund balance equal to 16% of the
General Fund budget at the end of each fiscal year; however, the County will
strive to reach a target of 24%.

 General Fund balances in excess of target levels will be transferred to capital
reserve funds to provide equity resources to fund the County’s capital
improvement plan.

Competitive Employment 

 In order to recruit and retain the most qualified employees while ensuring
fairness and non-discrimination, Lee County will commit to having the Human
Resources Department conduct a comprehensive compensation and
classification study of 20 percent of jobs each year with 100 percent being
reviewed over a five year period..  The study shall be based on the complexity
and relative worth of each job as well as an extensive market comparability
analysis which identifies competitive pay rates for jobs similar in content to those
of the County in the labor market in which we compete for our labor supply.

 In an effort to maintain competitive rates of pay the County will strive to make
annual cost of living adjustments for all employees based on the Consumer Price
Index for Urban Wage Earners, Southern Region, Average of All Groups.

Tax rate 

 In an effort to stabilize the County’s tax rate, the Board of Commissioners will
adopt a tax rate that considers the succeeding four years’ anticipated
expenditures and will strive not to change the rate until the next revaluation.

 The Board of Commissioners prefers to limit the growth of the annual operating
budget to an amount which can be accommodated by growth in the tax base as
well as other local state and federal revenues, without a tax rate increase,
whenever possible.

 In an effort to stabilize the County’s tax rate, the County will strive to develop and
annually review projections of revenues, expenditures and fund balance for the
next five years.  Longer range projections should be developed as necessary.

 In an effort to stabilize the County’s tax rate, all grant funded positions will be
reviewed annually to verify continuation of funding.  If grant funds are no longer
available for a position, the position will be terminated unless a non-tax related
source of revenue is provided to cover the cost of the position.

Adopted this 19th day of March, 2018. 
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Exhibit 2 
Funding Sources 

 

 
 

Resources 
 

Project Types Advantages Disadvantages 

Pay As You Go Assets with short useful lives, 
or where most of benefit is 
achieved early 
 
Assets for which matching 
local funds are required 
 
Assets that are not  
expensive to acquire 
and relative to the total 
Pay As You Go plan 
 
Projects can be phased with 
reasonable annual expenditures 

Saves interest 
and other costs 
of issuance 
 
Preserves financial 
flexibility 
 
Protects borrowing 
capacity 
 
 
 
Enhances credit quality 

Limits funding 
for capital needs 
 
 
Creates an uneven 
 flow of expenditures

General Obligation Bonds Assets with long useful lives 
 
 
 
 
Projects that are expensive to 
acquire or that exceed the capacity 
of the Pay As You Go plan 

Permits governments 
to acquire assets as 
needed 
 
 
Smooths out capital 
expenditures 

Adds financial and 
administrative costs 
of procuring capital 
assets 
 
Limits flexibility 
by committing 
revenues for life 
of the bond 
issue 
 
Requires voter 
approval

Limited Obligation Bonds Projects that are expensive to 
acquire or that exceed the capacity 
of the Pay AS You Go plan 
 
Used frequently for purchases of 
equipment, buildings and real 
property 

Permits governments 
To acquire assets as 
Needed 
 
No voter approval 

Interest costs may 
be higher relative 
to issuing debt 

Grants Assets qualifying for grant assistance Expands size of capital 
 program with little or  
 no cost to local 
 taxpayers 

Limited amount of 
unrestricted grants 
availability 
 
Added administrative
or compliance costs

Private Contributions Facilities adjacent to private 
Properties 

Lowers government 
capital and/or operating 
costs 

Added staff time 
required to identify 
contributors and 
coordinate activities
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Total Beyond

FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 CIP FY 24-25

1. LCGC HVAC Renovation 3,000,000$                    -$                                         -$                                         -$                                         -$                                         3,000,000$                    -$                                         

2. General Services Expansion -                                            -                                            -                             -                                            1,568,050                        1,568,050                        -                                            

3. Judic ial Building (Historic Courthouse/ Fire Station) 2,643,010                        3,356,990                       -                                            -                                            -                                            6,000,000                       -                                            

4. Judic ial Building -                                            -                                            -                                            -                      3,150,000                        3,150,000                        22,200,000                    

Tota l 5 ,6 43 ,010$           3 ,356 ,9 90$          -$                           -$                           4 ,7 18 ,0 50$           13 ,7 18 ,0 50$         2 2 ,2 00 ,0 00$        

Funding Sourc es 

Financing Proceeds 2,643,010$                     356,990$                        -$                                         -$                                         4,718,050$                     7,718,050$                     22,200,000$                 

Bond Proceeds 3,000,000                       3,000,000                       -                                            -                                            -                                            6,000,000                       -                           

Tota l 5 ,6 43 ,010$           3 ,356 ,9 90$          -$                           -$                           4 ,7 18 ,0 50$           13 ,7 18 ,0 50$         2 2 ,2 00 ,0 00$        

 1. Southern Lee High School Roof Replacement -$                                         -$                                         850,000$                        -$                                         -$                                         850,000$                        -$                                         

 2. Southern Lee High School Generator Upgrade -                                            -                                            820,000                           -                                            -                                            820,000                           -                                            

 3. West Lee Middle School New Gym and Renovations -                                            -                                            -                                            4,550,000                       -                                            4,550,000                       -                                            

 4. East Lee Middle School New Gym and Renovations -                                            -                                            -                                            4,550,000                       -                                            4,550,000                       -                                            

 5. Southern Lee High School Auditorium -                                            -                                            -                                            -                                            4,000,000                       4,000,000                       -                                            

 6. Lee County High School Auditorium HVAC and Interior -                                            -                                            -                                            -                                            3,500,000                       3,500,000                       -                                            

 7. Lee County New Elementary School -                                            -                                            -                                            -                                            26,125,000                     26,125,000                     -                                            

Tota l -$                           -$                           1,670 ,0 00$           9 ,100 ,0 00$           3 3 ,625 ,0 00$        4 4 ,395 ,0 00$        -$                           

Funding Sourc es 

Lottery Proceeds/Capital reserve/Annual Capital -$                                         -$                                         1,670,000$                     -$                                         -$                                         1,670,000$                     -$                                         

Financing Proceeds -                                            -                                            -                                            9,100,000                        33,625,000                    42,725,000                    -                                            

Tota l -$                           -$                           1,670 ,0 00$           9 ,100 ,0 00$           3 3 ,625 ,0 00$        4 4 ,395 ,0 00$        -$                           

 1. Library and Classroom Building -$                    1,500,000$                     7,375,000$                    6,125,000$                     -$                                         15,000,000$                  -$                                         

 2. Kelly Drive Relocation -                                            -                      -                                            -                                            2,500,000                       2,500,000                       -                                            

Tota l -$                           1,500 ,0 00$           7 ,375 ,0 00$          6 ,125 ,0 00$           2 ,5 00 ,0 00$          17 ,5 00 ,0 00$        -$                           

Funding Sourc es 

 Financing Proceeds -$                    1,500,000$                     7,375,000$                    6,125,000$                     2,500,000$                    17,500,000$                  -$                         

Tota l -$                           1,500 ,0 00$           7 ,375 ,0 00$          6 ,125 ,0 00$           2 ,5 00 ,0 00$          17 ,5 00 ,0 00$        -$                           

1. Lee County Library Expansion 80,000$                           6,903,759$                    8,016,241$                      -$                                         -$                                         15,000,000$                  8,579,000$                    

2. O.T. Sloan Park 695,838                           -                      2,320,370                       11,458,095                      2,395,784                       16,870,087                     -                                            

3. Horton Park 475,238                           -                                            -                                            -                                            -                                            475,238                           -                                            

4. Kiwanis Children's Park Place 391,111                               -                                            291,794                            880,300                           -                             1,563,205                        347,274                           

5.Temple Park 186,373                            -                                            -                                            -                                            -                                            186,373                            -                                            

6. Multi- Sports Complex -                                            10,000,000                     15,000,000                     -                                            -                                            25,000,000                    -                                            

Tota l 1,828 ,5 60$           16 ,903 ,7 59$        2 5 ,628 ,4 05$        12 ,3 38 ,3 95$        2 ,3 95 ,7 84$          5 9 ,094 ,9 03$        8 ,9 26 ,2 74$          

Funding Sourc es 

Bond Proceeds 1,748,560$                     -$                                         -$                                         -$                                         -$                                         1,748,560$                     -$                                         

Financing Proceeds 30,000                              16,753,759                     24,403,405                    11,838,395                      2,395,784                       55,421,343                     8,601,274                        

Grants 50,000                              150,000                            150,000                            -                                            -                                            350,000                           300,000                           

Donations/Fundraising -                                            -                                            75,000                              -                                            -                                            75,000                              25,000                              

PARTF -                                            -                                            500,000                           500,000                           -                                            1,000,000                        -                                            

LWCF -                           -                           500,000                           -                           -                           500,000                           -                           

Tota l 1,828 ,5 60$           16 ,903 ,7 59$        2 5 ,628 ,4 05$        12 ,3 38 ,3 95$        2 ,3 95 ,7 84$          5 9 ,094 ,9 03$        8 ,9 26 ,2 74$          

Tota l $7 ,4 71,5 70 $21,760 ,7 49 $3 4 ,673 ,4 05 $2 7 ,563 ,3 95 $4 3 ,238 ,8 34 $13 4 ,707 ,9 53 $ 31,126 ,2 74

EDUCATION -LEE COUNTY SCHOOLS

EDUCATION-CCCC

COMMUNITY DEVELOPMENT 

Exhibit 3
CAPITAL IM PROVEM ENTS PROGRAM

FY 2021-2025

Recommended

Projects With Funding Sources 

ADMINISTRATION 
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Total Beyond

FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 CIP FY 24-25

Administration 

  1. LCGC HVAC Renovation 3,000,000$      -$                        -$                     -$                    -$                     3,000,000$        -$                     

2. General Services Expansion 1,568,050       -                          -                       -                      -                       1,568,050          -                       

3. Judicial Building (Historic Courthouse/Fire Station) 2,643,010       3,356,990             -                       -                      -                       6,000,000          -                       

4. Judicial Building -                     -                          -                       3,150,000        22,200,000        25,350,000        -                       

Subtotal 7,211,060$      3,356,990$           -$                     3,150,000$       22,200,000$      35,918,050$      -$                     

Education - Lee County Schools 

 1. Southern Lee High School Roof Replacement 850,000$        -$                        -$                     -$                    -$                     850,000$           -$                     

 2. Southern Lee High School Generator Upgrade 820,000          -                          -                       -                      -                       820,000             -                       

 3. West Lee Middle School New Gym and Renovations -                     4,550,000             -                       -                      -                       4,550,000          -                       

 4. East Lee Middle School New Gym and Renovations -                     4,550,000             -                       -                      -                       4,550,000          -                       

 5. Southern Lee High School Auditorium -                     -                          4,000,000          -                      -                       4,000,000          -                       

 6. Lee County High School Auditorium HVAC and Interior -                     -                          3,500,000          -                      -                       3,500,000          -                       

 7. Lee County New Elementary School -                     -                          -                       26,125,000       -                       26,125,000        -                       

Subtotal 1,670,000       9,100,000             7,500,000          26,125,000       -                       44,395,000        -                       

Education - CCCC

 1. Library and Classroom Building 1,500,000$      7,375,000$           21,125,000$      -$                    -$                     30,000,000$      -$                     

 2. Kelly Drive Relocation -                     2,500,000             -                       -                      -                       2,500,000          -                       

Subtotal 1,500,000$      9,875,000$           21,125,000$      -$                    -$                     32,500,000$      -$                     

Community Development 

1. Lee County Library Expansion 80,000$          13,807,500$         250,000$           -$                    -$                     14,137,500$      8,579,000$        

2. O.T. Sloan Park 695,838          2,320,370             11,458,095        2,395,784        -                       16,870,087        -                       

3. Horton Park 475,238          -                          -                       -                      -                       475,238             -                       

4. Kiwanis Children's Park Place 391,111          -                          291,794            880,300           -                 1,563,205          347,274            

5.Temple Park 186,373          -                          -                       -                      -                       186,373             -                       

6. Multi-sports Complex -                     10,000,000           15,000,000        -                      -                       25,000,000        -                       

Subtotal 1,828,560$      26,127,870$         26,999,889$      3,276,084$       -$                     58,232,403$      8,926,274$        

Total 12,209,620$    48,459,860$         55,624,889$      32,551,084$     22,200,000$      171,045,453$     8,926,274$        

Total Beyond

FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 CIP FY 24-25

Administration 

 1. LCGC HVAC Renovation 3,000,000$      -$                        -$                     -$                    -$                     3,000,000$        -$                     

2. General Services Expansion -               -                          -                       -                      1,568,050         1,568,050          -                       

3. Judicial Building (Historic Courthouse/Fire Station) 2,643,010       3,356,990             -                       -                      -                       6,000,000          -                       

4. Judicial Building -                     -                          -                       -                      3,150,000         3,150,000          22,200,000        

Subtotal 5,643,010$      3,356,990$           -$                     -$                    4,718,050$        13,718,050$      22,200,000$      

Education - Lee County Schools 

 1. Southern Lee High School Roof Replacement -$                   -$                         850,000$           -$                    -$                     850,000$           -$                     

 2. Southern Lee High School Generator Upgrade -                     -                          820,000            -                -                       820,000             -                       

 3. West Lee Middle School New Gym and Renovations -                     -                          -                       4,550,000        -                 4,550,000          -                       

 4. East Lee Middle School New Gym and Renovations -                     -                          -                       4,550,000        -                 4,550,000          -                       

 5. Southern Lee High School Auditorium -                     -                          -                       -                4,000,000         4,000,000          -                       

 6. Lee County High School Auditorium HVAC and Interior -                     -                          -                       -                3,500,000         3,500,000          -                       

 7. Lee County New Elementary School -                     -                          -                       -                26,125,000        26,125,000        -                       

Subtotal -$                   -$                        1,670,000$        9,100,000$       33,625,000$      44,395,000$      -$                     

Education - CCCC

 1. Library and Classroom Building -$                   1,500,000$           7,375,000$        6,125,000$       -$                     15,000,000$      -$                     

 2. Kelly Drive Relocation -                     -                          -                       -                      2,500,000         2,500,000          -                       

Subtotal -$                   1,500,000$           7,375,000$        6,125,000$       2,500,000$        17,500,000$      -$                     

Community Development 

1. Lee County Library Expansion 80,000$          6,903,759$           8,016,241$        -$                    -$                     15,000,000$      8,579,000$        

2. O.T. Sloan Park 695,838          -                    2,320,370          11,458,095       2,395,784         16,870,087        -                       

3. Horton Park 475,238          -                          -                       -                      -                       475,238             -                       

4. Kiwanis Children's Park Place 391,111          -                          291,794            880,300           -                 1,563,205          347,274            

5.Temple Park 186,373          -                          -                       -                      -                       186,373             -                       

6. Multi-sports Complex -                     10,000,000           15,000,000        -                      -                       25,000,000        -                       

Subtotal 1,828,560$      16,903,759$         25,628,405$      12,338,395$     2,395,784$        59,094,903$      8,926,274$        

Total 7,471,570$      21,760,749$         34,673,405$      27,563,395$     43,238,834$      134,707,953$     31,126,274$      
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Recommended Projects 2021-2025 

 
 
Project:   Lee County Government Center HVAC Renovation  
Cost Estimate:   $3,000,000 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2021 
 
Description:  This project includes changing out the HVAC systems on the 2nd, 3rd 

and 4th floors of the Lee County Government Center.  The existing 
second (2nd) floor Health Department HVAC System would be 
changed out to a standalone system that would be comparable to a 
doctor's office HVAC system.   

                 
Manager Comments: The HVAC systems need to be replaced for the upper floors at the 

Government Center.  The Health Department needs the capability to 
shutoff airflow to the entire 2nd floor if they have to quarantine a patient 
in a single room.  The current HVAC system circulates air through the 
entire floor.  The units are old and need constant cleaning to provide 
adequate air quality for staff and patients.  Most hospitals have had to 
put these systems in place.  The project will also renovate other 
aspects of the government center.    This project was bid alongside 
the Judicial Building (Historic Courthouse/Fire Station). 

 
 
Project:   General Services Expansion  
Cost Estimate:   $1,568,050 
Requested Start Date:  FY 2021 
Recommended Date:  FY 2025 
 
Description:  The project would upgrade the fueling system to accommodate future 

fuel needs, add a training room for on-site training for staff, and add 
mechanical and wash bays to the existing facilities at General 
Services. An on-site vehicle/equipment maintenance shop would 
allow us to provide most of the County’s mechanical and vehicle 
repairs increasing efficiency and cutting costs.  

 
Manager Comments: The County provides fuel for all the fire departments in the County, the 

Board of Education and all County departments.  The current fueling 
area needs to be expanded to handle the level of activity at the pumps. 
The fuel tanks need to be placed above ground as well.  In addition, 
the County needs to control the washing of vehicles on our property.  
Providing a central wash area will ensure that, we are environmentally 
protecting our properties from wash water runoff. Although this is an 
important project to County operations, it will have to wait until other 
concerns are addressed first. 
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Project: Lee County Judicial Building (Historic Courthouse/ Firehouse) 
Overall Cost Estimate:  $6,000,000 

Phase 1:  FY 2020 $2,643,010 
Phase 2:  FY 2021 $3,356,990 

 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2021 
 
Description:  Renovations to the Fire Place Building, Historic Courthouse and Main 

Courthouse Building.  Renovations are being completed due to 
requests by the District Attorney, Clerk of Court and those who use 
the Courthouse for additional space.  

                 
Manager Comments: The Register of Deeds has agreed to move to the Fire Place Building 

once the renovations are complete.  The Commissioners agreed to 
move the District Attorney to the first floor of the Historic Courthouse. 
Once these two moves occur then the Main Courthouse Building will 
be renovated.  Most renovation work will consist of moving walls and 
establishing new customer service areas. 

 
 
Project:   Lee County Judicial Building   
Cost Estimate:   $25,350,000 
Requested Start Date:  FY 2023 
Recommended Date:  FY 2025  
 
Description:  This project would create a new judicial building solely for use by the 

court system.  The Clerk of Court, District Attorney, and District and 
Superior Court judges will be the primary occupants of the building. 
Up to five new courtrooms would be built in the new facility. A larger 
jury pool room and grand jury room would be in this facility.   It is 
proposed that the building be located near the historic courthouse and 
new courthouse in the existing western parking lot.  The new judicial 
building would have a connection with the existing jail so that inmates 
could be securely transferred to courtrooms in the new facility.  The 
existing courthouse would be turned into county office space.   

                 
Manager Comments: The current project at the existing courthouse complex is a temporary 

fix to a problem that will continue even after completion.  The current 
project will provide needed office space and a new location for the 
Register of Deeds that will last a long time.  However, the number of 
courtrooms, jury space, space for the District Attorney and security 
issues cannot be adequately addressed in the current configuration.  
A new building will need to be built to address these issues. 
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Project:   Southern Lee High School Roof Replacement  
Cost Estimate:   $850,000 
Requested Start Date:  FY 2021 
Recommended Date:  FY 2023 
 
Description:  The original roof has deteriorated quickly, and the ten-year warranty 

has expired. The plan is to re-roof all areas that have thin rubber 
roofing with a dura-last roofing material that has a longer warranty. 
The current roof is leaking in all flat areas.    

     
Manager Comments:                Value engineering of Southern Lee High School at the time it was built 

left several areas that would need to be addressed sooner rather than 
later.  The roof design was reduced in scope resulting in a product that 
would not last 20 to 30 years that a more adequate design would have 
realized.  Annual capital funds, lottery funds or State bond money, will 
need to be used to replace this roof. 

 
 
Project:   Southern Lee High School Generator Upgrade  
Cost Estimate:   $820,000 
Requested Start Date:  FY 2021 
Recommended Date:  FY 2023 
 
Description:  The upgrade will increase the area of lighting and heating for 

Emergency Management situations for the county-wide shelter needs. 
 
      
Manager Comments:                  The County is already responsible for the generator at San Lee Middle 

School because it is used as a shelter for Emergency Management 
purposes.  Southern Lee High School could be used as a backup or 
overflow for Emergency Management.  With that designation, a larger 
generator may be eligible for grant funding which is the best option to 
fund this project. 

 
Project:   West Lee Middle School New Gym and Renovations   
Cost Estimate:   $4,550,000 
Requested Start Date:  FY 2022 
Recommended Date:  FY 2024 
 
Description:  Construction of a new gym with restrooms and lockers.  Also, window 

replacement, the mechanical room doors with asbestos removed and 
replaced, painting, and replacement of furniture throughout facility. 

     
Manager Comments: This project along with the East Lee Middle School project is part of 

the LCBOE goal to extend the useful life of these two Middle Schools.  
Given the amount of debt the County is undertaking for school 
construction and other capital needs, this project will have to wait. In 
prior years, it has been recommended that this project should be 
funded through Lottery proceeds; however, the State’s reduction of 
the County’s allocation from the Lottery Fund will mean that the 
County will probably have to issue debt for this project or use funds 
from capital reserve along with Lottery funds. Another possibility for 
funding is the possible State bond.  This project needs to be completed 
at the same time as the East Lee Middle School.  Both projects are 
similar to issues that occurred at Lee Senior High School.  These 
issues need to be completed timely so that the expected useful life of 
the two older middle schools can be extended. 
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Project:   East Lee Middle School-Gym Renovations    
Cost Estimate:   $4,550,000 
Requested Start Date:  FY 2022 
Recommended Date:  FY 2024 
 
Description:  Construction of a new gym with restrooms and lockers.  Also, window 

replacement, the mechanical room doors with asbestos removed and 
replaced, painting, and replacement of furniture throughout facility. 

 
Manager Comments: This project along with the West Lee Middle School project is part of 

the LCBOE goal to extend the useful life of these Middle Schools.  
Given the amount of debt, the County is undertaking for school 
construction, this project will have to wait. This project needs to be 
completed at the same time as the West Lee Middle School.  Both 
projects are similar to issues that occurred at Lee Senior High School.  
These issues need to be completed timely so that the expected useful 
life of the two older middle schools can be extended. 

 
 
Project:   Southern Lee High School Auditorium  
Cost Estimate:   $4,000,000 
Requested Start Date:  FY 2023 
Recommended Date:  FY 2025 
 
Description:  An auditorium for Southern Lee High School to seat 625 students, with 

stage, stage offices, technology, restrooms, showers, lighting and a 
control office. 

      
Manager Comments:               This feature was eliminated in the construction of the High School due 

to funding constraints.  The auditorium was eliminated as part of value 
engineering and the duplication of facilities elsewhere in the County.  
It is now difficult to provide arts-based curriculum without this facility.  
It is also difficult to have assembly with the entire student population 
for events and other functions.  Once again, the ability to pay has 
pushed this project out. 

 
 
Project:   Lee County High School Auditorium HVAC and Renovation  
Cost Estimate:   $3,500,000 
Requested Start Date:  FY 2023 
Recommended Date:  FY 2025 
 
Description:  Replace the old HVAC system in the auditorium and tie into the new 

HVAC plant at Lee County High School. The system stops at the Band 
Building and can be tied into the existing system. Remove all asbestos 
in building, upgrade restroom, floor, ceiling, and repaint inside and 
outside of building. Replace window and roof. 

      
Manager Comments:             This project was originally discussed with the Lee County High School 

Renovation and Expansion.  It was not a popular project because 
many did not see this as an “educational need” at the School.  
However, the High School uses this facility for educational classes and 
large assembly functions.  Eventually, the current HVAC system will 
need to be upgraded due to the lack of efficiency with the current 
system.  Attaching to the new HVAC plant is a good solution that will 
lead to lower utility bills at this building. 
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Project:   Lee County New Elementary School  
Cost Estimate:   $26,125,000 
Requested Start Date:  FY 2024 
Recommended Date:  FY 2025 
 
Description:  Lee County Schools currently has modular units located at the seven 

elementary schools. The average of 25 students per classroom nets 
675 total students that are housed in modular units. This figure is 
comparable to our enrollment in our elementary schools currently.  Lee 
County Schools will continue to experience growth in the elementary 
student population for the near future. Long-range plans must include 
a new elementary school to meet student growth needs.  

 
Manager Comments:        The County is not in a position to fund this elementary school.  

Significant growth in population and tax base will be needed to fund 
this project.  New residential projects that have been approved by the 
County and City of Sanford could require a new elementary school 
prior to 2025.  However, the growth in tax base and sales tax revenues 
associated with this growth should help fund any debt needed for the 
project.  

 
 
Project:   CCCC Library and Classroom Building  
Cost Estimate:   $15,000,000 
Requested Start Date:  FY 2021 
Recommended Date:  FY 2022 
 
Description:  This project would involve the construction of a library for CCCC 

students and potentially for Lee County citizens.  This building would 
also have classroom space and student break space for Lee Early 
College.  This space would most likely be a new brick and mortar 
building consisting of approximately 40,000 square feet.  This project 
would also involve renovating and re-purposing the existing library for 
another college use.   

 
Manager Comments: This is a new project for the Community College.  Based on the last 

evaluation by SACS, the growth of the College, especially on the main 
campus will require a larger and better serving library.  The 
Commissioners have also heard concerns about the lack of brick and 
mortar space for the Lee Early College.  This new facility would 
address both issues.  In addition, the College has approached the 
County about considering a joint use facility and relocating the 
County’s library to CCCC’s main campus.  In the County Managers 
recommendations, this project has been split into a College project 
and Lee County Library project due to space and location issues. 
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Project:   CCCC Kelly Drive Relocation   
Cost Estimate:   $2,500,000 
Requested Start Date:  FY 2022 
Recommended Date:  FY 2025 
 
Description:  This project would involve relocating Kelly Drive to eliminate the 

current road separating the two sides of campus.  The new road would 
be constructed on the far side of our current property line. 

 
Manager Comments: The DOT continues to push this project back in the TIP.  The funding 

of this project should be a State responsibility and not the County.  Due 
to safety issues, the Commissioners need to continue to lobby the 
State to make this project a priority in the TIP or ask them to find other 
funding for this project. 

 
 
Project:   Lee County Library Expansion 
Overall Cost Estimate:  $23,579,000 

Phase 1:  FY 2021 $80,000 
Phase 2:  FY 2023 $14,920,000 
Phase 3:  Post FY 2025 $8,579,000 

 
Project:   Lee County Library Expansion Phase I   
Cost Estimate:   $80,000 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2021  
 
Description:  These projects would involve the revitalization of the current Lee 

County Library System to better serve and meet the growing needs 
and expectations of county residents. There are three major phases 
included in this proposal.  Phase 1. Purchase and Implementation of 
a Library Outreach Book Mobile Unit, designed to reach our county 
outliers, homebound, shut-ins and other groups unable to get to the 
library (daycares, schools, nursing homes, etc.).  

 
Project:   Lee County Library Expansion Phase 2  
Cost Estimate:   $14,920,000 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2023 
 
                                                    Phase 2. Construction of a 35,000 sq. ft. main library. This facility 

would be the staff and administrative hub for all library services and 
programming as well as a repository for county materials and 
resources.   

                                                    
Manager Comments: This project has been in the CIP for at least 12 years.  The best plan 

to address this need is to fund Phase 2 along with the CCCC projects.  
Although they will be located on separate property, a joint borrowing 
could be funded when sales tax revenues and property tax base 
continues to grow.  Phases 1 is a need for the library to conduct 
outreach programs and should be funded through the annual budget.  
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Project:   O.T. Sloan Park 
Overall Cost Estimate:  $16,870,087 

Phase 1:  FY 2021 $695,838 
Phase 2:  FY 2024 $16,174,249 

 
Project:   O.T. Sloan Park Phase I   
Cost Estimate:   $695,838 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2020  
 
Description:  Phase 1 of this project utilizes the development of the adjacent SECU 

building to extend the bank entry drive through the park to connect to 
the existing main parking area.  This will provide for signaled access 
into the park for tennis courts, dog park, pool, playground, and athletic 
fields.  Three tennis courts will be relocated and three will be 
renovated which will include parking and connecting sidewalks.  The 
large open space directly behind the SECU will be graded and seeded 
as open space for football and soccer use until the next phase.  The 
next phase would include a soccer/football facility. Future phases 
would include upgrades to the swimming pool, development of an 
activity center for basketball, volleyball, gymnastics, dance, exercise 
classes, and staff offices.     
      

Manager Comments: This project is part of the recent W. B. Wicker Elementary school bond.  
Phase 1 is being funded with a portion of these bond proceeds.  

 
Project:   O.T. Sloan Park Phase 2   
Cost Estimate:   $16,174,249 
Requested Start Date:  FY 2022 
Recommended Date:  FY 2024 
 
Description:  Phase 2 of the Master Plan of O. T. Sloan Park would include a 

Recreation Center.  The Recreation Center would house the Parks 
and Recreation Department's gymnastic classes, art classes, dance 
classes, summer camps, 2 gymnasiums and staff offices.  This project 
helps achieve our goal of centralizing the Parks and Recreation 
department to help serve the public in a more efficient capacity.   
         

Manager Comments: The site plan for phase 2 was completed in the site plan for phase 1.  
Funding would need to come from bonds or other sources.  It is also 
proposed that Parks and Recreation will apply for a PARTF and LWCF 
grant to help pay for some additional features in this park. 

 
 
Project:   Horton Park   
Cost Estimate:   $475,328 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2021 
 
Description:  While some improvements have been made to the park over the 

years, the park has become outdated and weatherworn.  The 
improvements in this phase will freshen the look and utility of the park.  
The park will be more inviting for use by the community.  

 
Manager Comments: This project is part of the recent W. B. Wicker Elementary school bond. 
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Project:   Kiwanis Children’s Park 
Overall Cost Estimate:  $1,910,479 

Phase 1:  FY 2021 $391,111 
Phase 2:  FY 2023 $1,172,094 
Phase 3:  Beyond FY 2025 $347,274 

  
Project:   Kiwanis Children’s Park Place - Phase I   
Cost Estimate:   $391,111 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2021 
 
Description:  Phase 1 improves existing infrastructure by renovating the existing 

parking areas, and adding a sidewalk network from these to the part 
amenities, this phase also resurfaces the north tennis court in 
preparation for the expansion of the Wicker Street Greenway. 

 
Manager Comments: This project is part of the recent W. B. Wicker Elementary school bond.   

Phase 1 is being funded with a portion of these bond proceeds.  It is 
also proposed that Parks and Recreation will apply for a PARTF grant 
to help pay for some additional features in this park. 

 
 
Project:   Kiwanis Children’s Park Place - Phase 2   
Cost Estimate:   $1,172,094 
Requested Start Date:  FY 2023 
Recommended Date:  FY 2023 
 
Description:  Phase 2 of this project continues to improve the existing infrastructure 

by adding new tennis courts, playground elements, new restrooms 
and group picnic shelters.  Existing lighting, sidewalks and utilities will 
be upgraded during this phase. 

 
Manager Comments: The site plan for this project was developed as part of the recent 

school bond for W. B. Wicker Elementary. Phase 2 will need to find 
other revenue sources to be funded. It is also proposed that Parks and 
Recreation will apply for a PARTF grant to help pay for some 
additional features in this park. 
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Project:   Temple Park    
Cost Estimate:   $186,373 
Requested Start Date:  FY 2020 
Recommended Date:  FY 2021 
 
Description:  The project improves existing infrastructure by improving entry 

signage at the corner of McIver & 8th Street, adding a large shelter 
and plaza area, management of storm water areas adjacent to parking 
lot and playground.   Existing parking will be renovated to provide more 
spaces with safer ingress/egress, addition of ADA accessible 
walkways thru out the site, with sidewalks around the park perimeter.  
A large restroom/concession/maintenance building with the plaza and 
an open play/multipurpose field area in place of the softball fields.  A 
small picnic shelter located near the playground and an open field 
area.  A large group pavilion, a new playground with inclusive 
surfacing, a full-size basketball court, improved drainage, landscape 
improvements and enhancements throughout the park. 

 
Manager Comments: This project is part of the recent W. B. Wicker Elementary school bond.  

This renovation is being funded with a portion of these bond proceeds.  
It is also proposed that Parks and Recreation will apply for a PARTF 
grant to help pay for some additional features in this park. 

 
 
Project:   Multi-Sports Complex 
Cost Estimate:   $25,000,000 
Requested Start Date:  FY 2022 
Recommended Date:  FY 2022 
 
Description:  In cooperation with the City of Sanford, this project is proposed for use 

by soccer, football, lacrosse and any sport that uses a rectangle field.  
In addition, the project calls for the establishment of a baseball 
complex as well.  This complex is designed to host tournaments for 
these sports.  In addition, when complete the park will have a 
playground, walking trails and amenities to support a first-class sports 
and recreation experience.  The complex could be built in phases to 
spread out the costs over time.  Rectangle fields would be the highest 
priority for the complex.   

 
Manager Comments: This project is part of a joint effort with the City of Sanford and the 

Sanford Area Soccer League.  The need for rectangle fields grows 
every day, as more soccer, lacrosse, and football teams need practice 
and playing space.  This project will require a general obligation bond 
to fund. This project is scheduled to go to the voters in November of 
2020. 
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Project:   Lee County Library Expansion Phase 3  
Cost Estimate:   $8,597,000 
Requested Start Date:  Post FY 2024-25 
Recommended Date:  Post FY 2025 
 
Description:  Phase 3. Construction of a 10,000 sq. ft. branch in Deep River and a 

second 12,000 sq. ft. branch in the Tramway area. These two 
additional (remote) branches will focus on computer/ technology 
services and employment resources, as well as facilitate rooms 
designed for tutoring, study, conferences and children’s programming. 
Our intent is to maintain the Town of Broadway Branch. 

 
Manager Comments: This project has been in the CIP for at least 12 years. Phase 3 can be 

funded when new development occurs in Deep River and Tramway 
and that development can pay for this project. 

 
 
Project:   Kiwanis Children’s Park Place - Phase 3   
Cost Estimate:   $347,274 
Requested Start Date:  FY 2025 
Recommended Date:  Beyond FY 2025 
 
Description:  Phase 3 includes picnic shelters, signage, general landscape 

improvements and public art.  These items would likely be 
implemented after the greenway work has been completed. 

 
Manager Comments: The site plan for this project was developed as part of the recent 

school bonds for W. B. Wicker Elementary.   Phase 3 will need to find 
other revenue sources to be funded. It is also proposed that Parks and 
Recreation will apply for a PARTF grant to help pay for some 
additional features in this park. 

 

 
 

Recommended Projects Beyond FY 24-25 



Recommended CIP FY2021-2025

Lee County Government Center  HVAC Renovation - Detail Sheet
Project Name LCGC HVAC Renovation
Project Department General Services 
Total Project Cost $3,000,000
Requested Start Date FY 2021
Recommended Start Date FY 2021

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Engineering 120,000                120,000               

Contingency 471,000                471,000               

Construction-Purchase 2,409,000             2,409,000            

    Total 3,000,000             -                 -                 -                 -                -                          3,000,000            

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 3,000,000             3,000,000            

    Total 3,000,000             -                 -                 -                 -                -                          3,000,000            

Lee County General Services Department requests the replacement of the existing HVAC units for the 2nd, 3rd and 4th  
floors at the Lee County Government Center. We will also install an improved stand alone system that meets the 
requirements of a Health Care Facility HVAC system.   

An upgraded HVAC system will foster better environmental conditions, infection and hazard control, as well as building 
life/system safety (IT Systems). This system will aid in the containment, dilution and removal of pathogens and toxins, 
greatly increasing facility infectious disease control. This upgrade will also  increase staff and patient comfort, therefore 
facilitating optimum treatment outcomes.    
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Recommended CIP FY 2021-2025

Lee County General Services Expansion - Detail Sheet
Project Name General Services Expansion
Project Department General Services 
Total Project Cost $1,568,050
Requested Start Date FY 2021
Recommended Start Date FY 2025

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Total

Planning & Design 11,550            11,550                   

Engineering 99,000            99,000                   

Clear/Grade/Site Prep. 44,000            44,000                   

Construction-Purchase 1,237,500       1,237,500              

Furnishings 176,000          176,000                 

    Total -                          -                   -                  -               1,568,050       -                       1,568,050              

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds -                          1,568,050       1,568,050              

    Total -                          -                   -                  -               1,568,050       -                       1,568,050              

Operating Budget Impact FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Total

Personnel expenses 147,257 133,870

Operating expenses 297,000 270,000

Capital outlay (normal budget) 33,000 30,000

Less Project Operating Revenue (275,000) (250,000)

Total -                   -                  -               202,257          -                       183,870                 

.

Replace and Upgrade aging inground fuel tanks to an above ground Commercial Fleet System to  meet growing County 
fuel demands. 
Addition of Mechanical and Wash Bay to the existing General Services grounds.                                                                     
Addition of a training room, parking lot, and new entrance to the existing General Services grounds.

County General Services needs to ensure that the right tools and technology are available for current and future fuel 
demands, while taking into consideration changing safety standards.  
An on-site vehicle/equipment maintenance facility would give the County the ability to service in-house most mechanical 
repair needs, increasing efficiency and significantly cutting down cost.                                                                                      
Our current facilities limit the type, size and length of training available to the staff. Currently, space needs to be converted 
from a work are to a classroom area, decreasing productivity and training value.                                                                      
This training room would also provide other County departments an additional venue to conduct scheduled events.  

Post FY 24-25

Post FY 24-25
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Recommended CIP FY 2021-2025

Lee County Historic Courthouse and Fire Station- Detail Sheet
Project Name Lee County Historic Courthouse and Fire Station
Project Department Administration 
Total Project Cost $6,000,000
Requested Start Date FY 2020
Recommended Start Date FY 2021

Description

Justification

Financial Information Phase 2

Register of 
Deeds

Historic 
Courthouse 

Court House 
Renovations 

Expenditures FY 20-21 FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Total

Heavy Renovation 1,100,860 1,750,000 2,850,860        

Historic Courthouse First Floor 457,470 457,470          

Site Development 100,000 100,000 500,000 700,000          

Site Demolition 100,000 75,000 500,000 675,000          

Construction/ Design Contingency 130,086 63,247 250,000 443,333          

Cost Escalation Contingency 143,095 69,572 250,000 462,667          

Site and Construction Testing 31,481 38,265 50,000 119,746          

A/E Fees 157,405 76,529 56,990 290,924          

    Total 1,762,927 880,083 3,356,990 -                    -                   -                      6,000,000        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 22-23 FY 23-24 FY 24-25 Total

Financing Proceeds 3,000,000         3,000,000      6,000,000        

    Total 3,000,000         3,000,000      -                      -                    -                   -                      6,000,000        

The recent attempt to renovate the existing courthouse facilities has shown that the County judicial operations have 
outgrown the current courthouse facility.  The surveys conducted by Moseley architect also show an increasing concern for
safety at the courthouse. This new building will attach to the new courthouse and possibly the historic courthouse.  The 
new building will be 50,000 square feet and house courthouse operations including the Clerk of Court, District Attorney, 
judges chambers and courtrooms.  Existing courthouse space of 25,000 square feet will be renovated for additional office 
space use by the County. 

Security and space are the main reasons why this project needs to be completed.  The District Attorney's office is growing 
at a rate of 2 to 4 people per year.  The growth of the current case load in the courts has caused a major issue with safety 
and ethics.  The transferring of inmates to court through the current system is difficult.  In addition, keeping attorneys, 
judges and jurors separated so the ethical issues are not breached has become almost impossible. The current renovation 
planning has shown that addressing these two issues in today's world with the existing facility is impossible.  A new facility 
is needed to address these two critical issues.

Phase 1
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Recommended CIP FY 2021-2025

Lee County Judicial Building-Detail Sheet
Project Name Lee County Judicial Building
Project Department Administration 
Total Project Cost $25,350,000
Requested Start Date FY 2024
Recommended Start Date FY 2025

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 1,200,000 1,200,000        

Engineering/Arch Svcs. 450,000 450,000          

Construction -                      

Furnishings -                      

Parking Lot -                      

Contingency -                      

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep 1,500,000 1,500,000        

Furnishings 1,200,000 1,200,000        

Contingency 500,000 500,000          

Building/Utility Construction 20,500,000 20,500,000      

    Total -                       -                  -                      -                    3,150,000 22,200,000 25,350,000      

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 3,150,000     22,200,000      25,350,000      

    Total -                       -                  -                      -                    3,150,000     22,200,000      25,350,000      

Operating Budget Impact FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Benefits

Operating Expenses 120,000          120,000          

Capital Outlay 30,000            30,000            

    Total -                       -                  -                      -                    -                   150,000          150,000          

The recent attempt to renovate the existing courthouse facilities has shown that the County judicial operations have 
outgrown the current courthouse facility.  The surveys conducted by Moseley architect also show an increasing concern 
for safety at the courthouse. This new building will attach to the new courthouse and possibly the historic courthouse.  
The new building will be 50,000 square feet and house courthouse operations including the Clerk of Court, District 
Attorney, Judges Chambers and Courtrooms.  Existing courthouse space of 25,000 square feet will be renovated for 
additional office space use by the County. 

Security and space are the main reasons why this project needs to be completed.  The District Attorney's office is 
growing at a rate of 2 to 4 people per year.  The growth of the current case load in the courts has caused a major issue 
with safety and ethics.  The transferring of inmates to court through the current system is difficult.  In addition, keeping 
attorneys, judges and jurors separated so the ethical issues are not breached has become almost impossible. The 
current renovation planning has shown that addressing these two issues in today's world with the existing facility is 
impossible.  A new facility is needed to address these two critical issues.
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Recommended CIP FY 2021-2025

Southern Lee HS Roof Replacement-Detail Sheet 

Project Name Southern Lee High School Roof Replacement

Project Department Lee  County Schools 
Total Project Cost $850,000
Requested Start Date FY 2021
Recommended Start Date FY 2023

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 19,500 19,500                 

Engineering 19,500 19,500                 

Construction 785,000 785,000               

Contingency 26,000 26,000                 

    Total - - 850,000 - -                  -                    850,000               

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Lottery Proceeds/Capital 
Reserve/Annual Capital 850,000        850,000               

    Total -                    -                  850,000        - -              -                 850,000               

Original roof has deteriorated quicker than expected and the 10 year warranty has expired. We plan to redo all areas 
that have a thin rubber roofing with a duralast roofing material that has a longer warranty.

The roof has leaked in the past and is subject to future leaks.

29



Recommended CIP FY 2021-2025

Southern Lee High School Generator Upgrade-Detail Sheet 

Project Name Southern Lee High School Generator Upgrade

Project Department Lee  County Schools 
Total Project Cost $820,000
Requested Start Date FY 2021
Recommended Start Date FY 2023

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 24,000 24,000                 

Engineering 24,000 24,000                 

Equip/Machinery/Furniture 740,000 740,000               

Contingency 32,000 32,000                 

    Total -                        -                      820,000 - -                  -                    820,000               

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Lottery Proceeds/Capital 
Reserve/Annual Capital 820,000        820,000               

    Total -                    -                      820,000        -                   -                  -                    820,000               

The upgrade will increase the area of lighting and heating for Emergency Management situations for the county wide 
shelter needs.

The County would have additional space to house people in case of Emergency for county wide shelter.
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Recommended CIP FY 2021-2025

WLMS New Gym and Renovations- Detail Sheet

Project Name WLMS New Gym and Renovations 
Project Department Lee County Schools 
Total Project Cost $4,550,000
Requested Start Date FY 2022
Recommended Start Date FY 2024

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 75,000 75,000            

Engineering/Arch Svcs. 75,000 75,000            

Furnishings 50,000 50,000            

Building/Utility Construction 4,225,000 4,225,000        

Contingency 125,000 125,000          

    Total -                          -                  -                  4,550,000 -                  -                      4,550,000        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 4,550,000 4,550,000        

    Total -                          -                  -                  4,550,000 -                  -                      4,550,000        

Construction of a New Gym with restrooms and lockers.  Also, window replacement, the mechanical room doors with 
asbestos removed and replaced, painting, and replacement of furniture throughout facility.

The building was constructed in 1978. This facility is 41 years old and is in dire need of renovation. The renovation at 
West Lee Middle School is necessary to maintain a safe learning environment for the children of Lee County Schools, 
while at the same time be an energy and cost efficient facility. Construction of a New Gym and leaving the one we have 
will give the teams the ablity to practice at the same time and more space for activity when they can't go outside.
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Recommended CIP FY 2021-2025

ELMS New Gym and Renovations- Detail Sheet

Project Name ELMS New Gym and Renovations 
Project Department Lee County Schools 
Total Project Cost $4,550,000
Requested Start Date FY 2022
Recommended Start Date FY 2024

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 75,000 75,000             

Engineering/Arch Svcs. 75,000 75,000             

Furnishings 50,000 50,000             

Building/Utility Construction 4,225,000 4,225,000        

Contingency 125,000 125,000           

    Total -                           -                   -                  4,550,000 -                  -                       4,550,000        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 4,550,000 4,550,000        

    Total -                           -                   -                  4,550,000 -                  -                       4,550,000        

Construction of a New Gym with restrooms and lockers.  Also, window replacement, the mechanical room doors with 
asbestos removed and replaced, painting, and replacement of furniture throughout facility.

The building was constructed in 1978. This facility is 41 years old and is in dire need of renovation. The renovation at 
East Lee Middle School is necessary to maintain a safe learning environment for the children of Lee County Schools, 
while at the same time be an energy and cost efficient facility. Construction of a New Gym and leaving the one we 
have will give the teams the ability to  practice at the same time and more space for activity when they can't go 
outside.
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Recommended CIP FY 2021-2025

SLHS Auditorium- Detail Sheet

Project Name SLHS Auditorium
Project Department Lee County Schools 
Total Project Cost $4,000,000
Requested Start Date FY 2023
Recommended Start Date FY 2025

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 105,000 105,000           

Engineering/Arch Svcs. 105,000 105,000           

Furnishings 329,000 329,000           

Building/Utility Construction 3,461,000 3,461,000        

    Total -                           -                   -                  -                  4,000,000 -                       4,000,000        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 4,000,000 4,000,000        

    Total -                           -                   -                  -                  4,000,000 -                       4,000,000        

An auditorium for Southern Lee High School to seat 625 students, with stage, stage offices, technology, restrooms, 
showers, lighting and a control office.

The school was originally planned to have an auditorium. Southern Lee High School has a full Arts Education 
program, complete with band, choral groups, orchestra and a theatre. Recitals, plays and performances would be 
performed in the new auditorium. All large performances are subject to be moved to Temple Theater or Lee County 
High School. School wide assemblies could be held in a more appropriate setting instead of the gymnasium. 
Acoustics would be enhanced.
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Recommended CIP FY 2021-2025

LCHS Auditorium HVAC and Interior Renovation- Detail Sheet

Project Name LCHS Auditorium HVAC and Interior Renovation
Project Department Lee County Schools 
Total Project Cost $3,500,000
Requested Start Date FY 2023
Recommended Start Date FY 2025

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 105,000 105,000           

Engineering/Arch Svcs. 105,000 105,000           

Furnishings 329,000 329,000           

Building/Utility Construction 2,961,000 2,961,000        

    Total -                           -                   -                  -                  3,500,000 -                       3,500,000        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 3,500,000 3,500,000        

    Total -                           -                   -                  -                  3,500,000 -                       3,500,000        

Replace the old HVAC system in the auditorium and tie into the new HVAC plant at Lee County High School. The 
system stops at the Band Building and can be tied into the existing system. Remove all asbestos in building, upgrade 
restroom, floor, ceiling, and repaint inside and outside of building. Replace window and roof.

The existing equipment is over 30 years old and is deteriorating. Building will be energy efficient. Heating and air 
conditioning will continue to be inefficient, costing the county and school system extra expenses in repairs each year. 
Building has had minor upgrades to it.
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Recommended CIP FY 2021-2025

LCS New Elementary School- Detail Sheet

Project Name LCS New Elementary School
Project Department Lee County Schools 
Total Project Cost $26,125,000
Requested Start Date FY 2024
Recommended Start Date FY 2025

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 647,833 647,833          

Engineering/Arch Svcs. 647,833 647,833          

Land/ ROW/ Acquisition 2,000,000 2,000,000        

Clear/Grade/Site Prep 1,526,677 1,526,677        

Furnishings 2,029,879 2,029,879        

Contingency 863,778 863,778          

Building/Utility Construction 18,409,000 18,409,000      

    Total -                          -                  -                  -                   26,125,000   -                      26,125,000      

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 26,125,000   26,125,000      

    Total -                          -                  -                  -                   26,125,000   -                      26,125,000      

Lee County Schools currently has modular units at several elementary schools. The average of 25 students per 
classroom nets the 675 total students that are housed in modular units. This figure is comparable to the current 
enrollment in our elementary schools. 

Lee County Schools will continue to experience growth in the elementary student population in the foreseeable future. 
Long range plans must include a new elementary school to meet student growth needs. The state legislation currently 
states that the class size has to be reduced. This legislation will necessitate additional classroom space for our 
students.
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Recommended CIP FY 2021-2025

CCCC Library and LEC Classroom Building- Detail Sheet

Project Name CCCC Library and LEC Classroom Building
Project Department CCCC 
Total Project Cost $15,000,000
Requested Start Date FY 2021
Recommended Start Date FY 2022

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design

Engineering/Arch Svcs. 1,500,000 1,500,000        

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep 2,000,000 2,000,000        

Furnishings

Contingency 375,000 375,000          

Building/Utility Construction 5,000,000 6,125,000 11,125,000      

    Total -                          1,500,000.0 7,375,000 6,125,000    -                  -                      15,000,000      

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 1,500,000 7,375,000 6,125,000 15,000,000      

    Total 1,500,000 7,375,000 6,125,000 -                  -                      15,000,000      

This project would involve the construction of a library for CCCC students and potentially for Lee County residents. This 
building would also have classroom space and student break space for Lee Early College. This space would most likely 
be a new brick and mortar building consisting of approximately 40,000 square feet. This project would also involve 
renovating  and re-purposing the existing library for another use by the college. The total cost for these projects and 
renovations would be approximately $30 million.

The current CCCC Library space is outdated and not sized to meet the needs of our students. The Lee Early College is 
currently located in modular classroom space on the Lee County Main Campus.  Additional space and an upgrade to 
facilities is needed to better serve the student population.
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Recommended CIP FY 2021-2025

CCCC Kelly Drive Relocation- Detail Sheet
Project Name CCCC Kelly Drive Relocation
Project Department CCCC
Total Project Cost $2,500,000
Requested Start Date FY 2022
Recommended Start Date FY 2025

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design

Engineering/Arch Svcs. 350,000 350,000           

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep

Furnishings

Contingency 125,000 125,000           

Building/Utility Construction 2,025,000 2,025,000        

    Total -                            -                   -                        -                  2,500,000 -                       2,500,000        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 2,500,000    2,500,000        

    Total -                            -                   -                        -                  2,500,000    -                       2,500,000        

This project would involve relocating Kelly Drive to eliminate the current road separating the two sides of campus.  The 
new road would be constructed on the far side of our current property line.

The relocation of Kelly Drive is a critical safety issue and delaying this project could impact the safety of our students, 
faculty, and staff.
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Recommended CIP FY 2021-2025

Lee County Library Expansion and Relocation- Detail Sheet
Project Name Lee County Library Expansion and Relocation
Project Department Lee County Libraries
Total Project Cost $23,579,000
Requested Start Date FY 2021
Recommended Start Date FY 2021

Description

Justification

Financial Information
Phase 1 Phase 3 

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 30,000 30,000            

Engineering/Arch Svcs. 682,500 429,000 1,111,500        

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep

Furnishings 50,000 1,500,000 750,000 2,300,000        

Contingency 250,000 250,000 250,000 750,000          

Building/Utility Construction 4,471,259 7,766,241        7,150,000 19,387,500      

    Total 80,000 6,903,759 8,016,241        -              -                8,579,000        23,579,000      

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 30,000              6,753,759       7,791,241        8,254,000        22,829,000      

Grants 50,000              150,000          150,000           300,000          650,000          

Donations/Fundraising 75,000             25,000            100,000          

    Total 80,000              6,903,759       8,016,241        -              -                8,579,000        23,579,000      

Operating Budget Impact FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Personnel Expenses 20,000              100,000          150,000           90,000            360,000          

Operating Expenses 2,500                25,000             20,000            47,500            

Capital Outlay 50,000              50,000            

    Total 72,500              100,000          175,000           -              -                110,000          457,500          

These projects would involve the revitalization of the current Lee County Library System to better serve and meet the 
growing needs and expectations of county residents. There are three major phases included in this proposal:                 
Phase 1. Purchase and Implementation of a Library Outreach Book Mobile Unit, designed to reach our county outliers, 
homebound, shut-ins and other groups unable to get to the library (daycares, schools, nursing homes, etc.)                    
Phase 2. Construction of a 35,000 sq. ft. Main Library. This facility would be the staff and administrative hub for all 
library services and programming as well as a repository for county materials and resources.                                           
Phase 3. Construction  of a 10,000 sq. ft. branch in Deep River and a second 12,000 sq. ft. branch in the Tramway 
area. These two additional (remote) branches will focus on computer/technology services and employment resources, 
as well as facilitate rooms designed for tutoring, study, conferences and children’s programming. Our intent is to 
maintain the Town of  Broadway Branch.

The Lee County Libraries are challenged with the social and economic demands of a consistently increasing and 
diverse population. Our facilities are challenged to meet the requirements of our patrons from programming needs to 
services requested, from technological advances to space and safety. Library use is increasing each year. We are the 
hub where residents seek information, direction, guidance and support. The proposed projects would provide our 
county with 60,000 sq. ft. between three buildings and a mobile unit. A modernized main library, combined with three 
strategically placed branches and a mobile unit will ensure library services are available to every resident within Lee 
County, this will require additional personnel which will further our mission of service. These figures have been 
incorporated in the Impact on Operating Budget. Building operating expenses will reduce in relation to the current main 
library facility with new high efficiency HVAC and polarized glass throughout the building. The size of the building and 
adding additional branches to serve our residents will still impact our operating budget and that has been noted as 
well.

Phase 2 
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Recommended CIP FY 2021-2025

OT Sloan Park- Detail Sheet
Project Name OT Sloan Park
Project Department Lee County Parks and Recreation
Total Project Cost $16,870,087

FY 2020
FY 2021

Phase 1 Cost Estimate $695,838

FY 2022
FY 2023

Phase 2 Cost Estimate $16,174,249

Description

Justification

Financial Information
Phase 1

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 32,006 1,101,645 1,133,651        

Engineering/Arch Svcs. 35,632 1,218,725 1,254,357        

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep 183,500 183,500           

Furnishings 187,000 1,354,139 1,541,139        

Contingency 104,700 1,041,645 1,041,645 2,187,990        

Building/Utility Construction 153,000 10,416,450 10,569,450      

    Total 695,838 -                      2,320,370 11,458,095  2,395,784 -                       16,870,087      

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Bond Proceeds 695,838             695,838           

Financing Proceeds 1,320,370 11,458,095  2,395,784     15,174,249      

PARTF 500,000           500,000           

LWCF 500,000           500,000           

    Total 695,838             -                      2,320,370        11,458,095  2,395,784     -                       16,870,087      

Phase 2

Phase 1 of this project utilizes the development of the adjacent SECU building to extend the bank entry drive through the 
park to connect to the existing main parking area.  This will provide for signaled access into the park for tennis courts, dog 
park, pool, playground, and athletic fields.  Three tennis courts will be relocated and three will be renovated which will 
include parking and connecting sidewalks.  The large open space directly behind the SECU will be graded and seeded as 
open space for football and soccer use until the next phase.  The next phase would include a soccer/football facility. Future 
phases would include upgrades to the swimming pool, development of an activity center for basketball, volleyball, 
gymnastics, dance, exercise classes, and staff offices.  

The creation of O.T. Sloan Park came about through the generosity of the O.T. Sloan family in providing the land.  An 
additional 10 acres of land was provided by the Sloan family in 1998.  LWCF grants aided development of the park in 2 
initial phases of construction.  O.T Sloan Park became operational in 1976 with the opening of the pool which at the time 
was a state of the art facility and hosted qualifying swim meets for state and national competitions.  When fully 
implemented, this project would not only provide enhanced recreational opportunities for our citizens but would also provide
opportunities for people outside our community.   Development would signal to visitors to our community that  Lee County 
and Sanford have a great deal to offer in the way of quality of life.  Without the consolidated Recreation Center, the 
department will experience a decline in efficiency and operational capabilities.

Phase 2 of the Master Plan of O. T. Sloan Park would include a Recreation Center.  The Recreation Center would house 
the Parks and Recreation Department's gymnastic classes, art classes, dance classes, summer camps, 2 gymnasiums and
staff offices.  This project helps achieve our goal of centralizing the Parks and Recreation department to help serve the 
public in a more efficient capacity.   

Requested Start Date Phase 1
Recommended Start Date Phase 1

Requested Start Date Phase 2
Recommended Start Date Phase 2
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Recommended CIP FY 2021-2025

Horton Park - Detail Sheet
Project Name Horton Park 
Project Department Lee County Parks and Recreation
Total Project Cost $475,238
Requested Start Date FY 2020
Recommended Start Date FY 2021

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 22,558 22,558             

Engineering/Arch Svcs. 28,680 28,680             

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep 107,500 107,500           

Furnishings 207,000 207,000           

Contingency 71,500 71,500             

Building/Utility Construction 38,000 38,000             

    Total 475,238 -                      -                       -               -                -                       475,238           

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Bond Proceeds 475,238             475,238           

    Total 475,238             -                      -                       -               -                -                       475,238           

Operating Budget Impact FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Personnel Expenses

Operating Expenses 4,500                 4,700               5,000               5,250       5,500               24,950             

    Total 4,500                 4,700               5,000               5,250       -                5,500               24,950             

The project includes upgrading amenities within the park.  These amenities include; the softball field, outdoor court, 
playground, paved parking, sidewalks connecting the various amenities, and landscaping. 

While some improvements have been made to the park over the years, the park has become outdated and 
weatherworn.  The improvements in this phase will freshen the look and utility of the park.  The park will be more 
inviting for use by the community.
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Kiwanis Children's Park- Detail Sheet
Project Name Kiwanis Children's Park
Project Department Lee County Parks and Recreation
Total Project Cost $1,910,479

FY 2020
FY 2021

Phase 1 Cost Estimate $391,111

FY 2023
FY 2023

Phase 2 Cost Estimate $1,172,094

Post FY 2025
Post FY 2025

Phase 3 Cost Estimate $347,274

Description

Justification

Financial Information
Phase 1 Phase 3

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 19,203 119,196 35,316 173,715           

Engineering/Arch Svcs. 19,108 59,598 17,658 96,364             

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep 42,000 113,000 245,500 51,750 452,250           

Furnishings 189,500 319,250 145,500 654,250           

Contingency 58,800 165,550 49,050 273,400           

Building/Utility Construction 62,500 150,000 48,000 260,500           

    Total 391,111 -                      291,794 880,300 347,274 1,910,479        

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Bond Proceeds 391,111            391,111           

Financing Proceeds 291,794           380,300   347,274           1,019,368        

PARTF 500,000   500,000           

    Total 391,111            -                      291,794           880,300   -                347,274           1,910,479        

Phase 2

Phase 1 The project improves existing infrastructure by renovating tennis courts to include basketball goals and pickle 
ball lines.  Existing parking will also be renovated to provide more spaces with safer ingress/egress.

The park is located at a major entry point leading into the City of Sanford.  The park is heavily used by individuals and 
various groups who enjoy the playground, play tennis, and use the picnic shelter for family gatherings.  With the 
planned extension of the greenway system, KCPP will be interconnected to a wider audience to walk or bike.

Requested Start Date Phase 1
Recommended Start Date Phase 1

Requested Start Date Phase 2
Recommended Start Date Phase 2

Requested Start Date Phase 3
Recommended Start Date Phase 3 

Phase 2 of this project continues to improve the existing infrastructure by adding new tennis courts, playground 
elements, new restrooms and group picnic shelters.  Existing lighting, sidewalks  and utilities will be upgraded during 
this phase.
Phase 3 includes picnic shelters, signage, general landscape improvements and public art.  These items would likely 
be implemented after the greenway work has been completed.
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Temple Park- Detail Sheet
Project Name Temple Park 
Project Department Lee County Parks and Recreation
Total Project Cost $186,373
Requested Start Date FY 2020
Recommended Start Date FY 2021

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design -                       

Engineering/Arch Svcs. 2,373 2,373               

Land/ ROW/ Acquisition 

Clear/Grade/Site Prep -                       

Furnishings -                       

Contingency 10,000 10,000             

Building/Utility Construction 174,000 174,000           

    Total 186,373 -                      -                       -               -                -                       186,373           

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Bond Proceeds 186,373             -                       186,373           

    Total 186,373             -                      -                       -               -                -                       186,373           

The project improves existing infrastructure by improving entry signage at the corner of McIver & 8th Street, adding a 
large shelter and plaza area, management of storm water areas adjacent to parking lot and playground.   Existing 
parking will  be renovated to provide more spaces with safer ingress/egress, addition of ADA accessible walkways 
through out the site, with sidewalks around the park perimeter.  A large restroom/concession/maintenance building 
with the plaza and an open play/multipurpose field  area  in place of the softball fields.  A small picnic shelter located 
near the playground and an open field area.  A large group pavilion, a new playground with inclusive surfacing, a full 
size basketball court, improved drainage, landscape improvements and enhancements throughout the park.

Temple Park is located  in the midst of East Sanford Neighborhood District, and occupies an entire city block.  This 
neighborhood is recognized as a historic district and is densely populated. The park enhancement and upgrades 
would provide recreation opportunities to a large population within a minimal walking distance. The location of this 
facility will allow area individuals the opportunity to enjoy the playground, play on the open field, basketball courts, and 
use of the picnic shelter for family gatherings.  
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Lee County Multi-Sports Complex Park- Detail Sheet
Project Name Lee County Multi Sports Complex Park
Project Department Lee County Parks and Recreation
Total Project Cost $25,000,000
Requested Start Date FY 2022
Recommended Start Date FY 2022

Description

Justification

Financial Information

Expenditures FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Planning & Design 1,000,000 1,000,000        

Engineering/Arch Svcs. 500,000 500,000           

Land/ ROW/ Acquisition 150,000

Clear/Grade/Site Prep 1,200,000 1,200,000        

Furnishings 500,000 500,000           

Contingency 950,000 950,000           

Building/Utility Construction 7,150,000 13,550,000 20,700,000      

    Total 10,000,000 15,000,000       -               -                -                       24,850,000      

Funding Sources FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25 Post FY 24-25 Total

Financing Proceeds 10,000,000      15,000,000       -                       25,000,000      

    Total 10,000,000      15,000,000       -               -                -                       25,000,000      

In cooperation with the City of Sanford, this project is proposed for the use by Soccer, Football, Lacrosse and any 
sport that uses a rectangle field.  In addition, the project calls for the establishment of a baseball complex as well.  
This complex is designed to host tournaments for these sports.  In addition, when complete the park will have a 
playground, walking trails and amenities to support a first class sports and recreation experience.  The complex could 
be built in phases to spread out the costs over time.  Rectangle fields would be the highest priority for the complex.

SASL is one of the largest soccer associations in our region.  With over 600 children playing soccer, the association 
currently does not have the ability to play on regulation sized fields and host weekend tournaments.  In addition, the 
County receives requests from local football teams for fields and recently received a request for lacrosse fields.  The 
baseball complex will give the County the ability to host larger tournaments.  The current situation at Southern Lee is 
difficult when trying to compete with the High School teams for field time.  Both fields will be a revenue source 
generating income from field rentals, and revenue sharing for gate and concession sales.  The UPSL introductory 
soccer team could also use the facility for games. 
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